
State of California Department of Transportation Page 1
05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-ALA-13-4.2/4.9

04-ALA-80-1.6/3.5

04-ALA-84-21.0/23.1

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.9

04-ALA-580-.1/12.5

Fed Aid

HB1

HA4S3

HB1

HE13

HA22

HB4N

Pgm Code
IN ALAMEDA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND
EMERYVILLE AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR
LIVERMORE AND PLEASANTON FROM 4.3 KM
EAST OF ROUTE 84 AND 680 SEPARATION
TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN AND NEAR HAYWARD
AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN ALAMEDA AND
OAKLAND ON ROUTE 260 AT POSEY AND
WEBSTER TUBES AND IN SAN LEANDRO ON
ROUTE 580 AT JOAQUIN AVENUE

IN ALAMEDA AND SAN JOAQUIN COUNTIES
AT VARIOUS LOCATIONS

Description 

REMOVE AND REPLACE SIGNS

STORM WATER TREATMENT SYSTEMS

REALIGN CURVES AND SHOULDERS

WIDENING AND REHABILITATE

REPLACE FLUORESCENT LIGHTS

INSTALL CHANGEABLE MESSAGE SIGNS

Type Of Work
TRAFFIC SOLUTIONS, INC

DIABLO CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

FCI CONSTRUCTORS INC

ROYAL ELECTRIC COMPANY

TENNYSON ELECTRIC, INC

Contractor

REDDING, CA  96002

SAN RAMON, CA 94583

SANTA CLARA, CA 95054

BENICIA CA 94510

SACRAMENTO, CA 95823

 

 

 

 

 

 

COOPER, CHEE

DUNCAN RICHARD

ELSHAER KHALED

PATEL BHARAT

EDALATI, BEN

BORRAYO, SALVADOR

Resident
Engineer

(510) 450-2455

(510) 286-0497

(510) 715-7650

(510) 780-1157

(510) 231-7187

(408) 254-5716

 $3,869,432

 $13,965,273

 $18,793,701

 $91,630,536

 $3,336,250

 $986,293

Bid + CCOs

 $26,750

 $10,251,129

 $390,997

 $20,341,161

 $365,330

 $650,254

Comp To  date

 $26,750

 $795,566

 $97,422

 $3,209,403

 $299,700

 $0

This Month
03/16/07

03/20/06

12/21/06

08/17/06

01/10/07

03/28/06

Awarded

04/03/07

04/03/06

01/10/07

09/05/06

02/05/07

04/05/06

Approved

08/05/08

08/14/07

09/23/11

09/02/09

03/27/08

06/30/06

Est Comp

 6%

 83%

 7%

 19%

 23%

 100%

%Time

 1%

 73%

 2%

 22%

 11%

 66%

% Work 

 

 

 

 

 

OVER RUN

Message

04-0A8004

04-0120J4

04-172404

04-249044

04-163614

04-150924

Contract 

  

  

ACST-P084-(034)E

STPL-6204-(057)N

ACST-P001-(531)E

ACIM-000C-(280)E

  

  

  P0-84 0-(4E)

--()

  P0-01 5-(1E)

--()

  

  

--()

  

--()

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

8490 HARTMEYER LANE

7 CROW CANYON CT SUITE 100

715 COMSTOCK STREET

2100 GOODYEAR ROAD

3131 52ND AVE.

3410 MANDELA PARKWAY

333 BURMA RD

3410 MANDELA PARKWAY

21339 CABOT BLVD

3401 REGATTA BLVD.

1007 KNOX AVE.

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-ALA-580-9.0/27.5

04-ALA-580-17.0/22

04-ALA-580-46.3/46.4

04-ALA-580-46.5/46.9

04-ALA-580-/2.7

04-ALA-680-4.3/M6

Fed Aid

HA42

HB4N

HA4S2

HA21

HB4C

HM1

Pgm Code
IN ALAMEDA AND SANTA CLARA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN DUBLIN AND
PLEASANTON AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT
ROUTE 80, 580 AND 880 SEPARATION

IN ALAMEDA COUNTY IN OAKLAND AT THE
ROUTE 580 AND 880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES
NEAR TRACY AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.5
KM NORTH OF DURHAM ROAD OVERCROSSING
TO 0.6 KM SOUTH OF  ROUTE 680 AND 238
SEPARATION

Description 

REPLACE MESSAGE SIGNS

INSTALL TRAFFIC OPERATIONS SYSTEM

DRIVE PILES AND FOOTING RETROFIT

EMERGENCY BRIDGE REPAIR

CONSTRUCT TRUCK BYPASS

REPLACE CONCRETE PAVEMENT

Type Of Work
M. BUMGARNER, INC

TOP GRADE CONSTRUCTION CO.

AMERICAN CIVIL CONSTRUCTIONS,

CC MEYERS, INC

DESILVA GATES-MCM JV

PROFESSIONAL CONSTRUCTION

Contractor

LIVERMORE, CA 94550

LIVERMORE, CA 94551

BENICIA, CA 94510

RANCHO CCRDOVA, CA 95742

PLEASANT HILL CA 94523

 

 

 

 

(925)829-9220

(925)945-1052

TRUONG, HENRY

ELSHAER KHALED

ABDOREZA ABDI

SARGISS, RAMSES

MARQUEZ, PAM

Resident
Engineer

(408) 254-5029

(510) 715-7650

(510) 450-2453

(650) 280-4836

(209) 221-6585

 

 $771,759

 $2,403,378

 $9,070,466

 $5,944,475

 $20,438,943

 $488,165

Bid + CCOs

 $545,906

 $2,186,927

 $6,044,282

 $5,566,387

 $8,341,059

 $0

Comp To  date

 $790

 $238,100

 $562,608

 $5,566,387

 $199,308

 $0

This Month
10/24/05

06/23/06

05/05/06

05/07/07

06/29/06

03/20/07

Awarded

11/02/05

07/12/06

05/12/06

05/07/07

07/17/06

04/18/07

Approved

08/27/07

08/30/07

08/19/07

07/16/07

05/04/09

Est Comp

 57%

 74%

 75%

 19%

 18%

 0%

%Time

 71%

 88%

 66%

 95%

 41%

 0%

% Work 

 

 

 

 

 

 

Message

04-444804

04-151054

04-143554

04-4A4104

04-470804

04-0E2904

Contract 

  

  

  

ACST-43Z1-(001)P

  

  

  

  

  

 43Z-1 00-()

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1175 GREENVILLE ROAD

50 CONTRACTOR STREET

3701 MALLARD DRIVE

1286 FITZGERALD RD.

164 BELLE AVE

1007 KNOX AVE.

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

157 SLOAN COURT,
SUITE D

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-ALA-680-12.4/18

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

Fed Aid

HA22

HA23

HA23

HE13
HA22

HA12

HB4N

Pgm Code
IN ALAMEDA COUNTY IN PLEASANTON  FROM
KOOPMAN ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF WEST LAS POSITAS BOULEVARD
OVERCROSSING

IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN ALAMEDA COUNTY IN SAN LEANDRO AND
SAN LORENZO IN THE SOUTHEAST QUADRANT
OF ROUTE 880 AND 238 SEPARATION

IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS FROM WILLOW AVENUE
OVERCROSSING TO OAKLEY ROAD
OVERCROSSING

Description 

ASPHALT CONCRETE OVERLAY

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

CONSTRUCT MAINTENANCE STATION

INSTALL CHANGEABLE MESSAGE SIGN

Type Of Work
RGW CONSTRUCTION

DESILVA GATES CONSTRUCTION

AMLAND

DESILVA GATES FCI JNT VENTURE

MITCHELL ENGINEERING

STEINY AND COMPANY

Contractor

LIVERMORE, CA 94550

DUBLIN, CA 94568

SAN JOSE, CA 95132

DUBLIN CA 94568

SAN FRANCISCO, CA 94134

VALLEJO, CA  94590

 

 

 

 

 

 

KURANI, BHOOPEN

HANSON,JIM

JIM HANSON

DEVANG J DESAI

KENNEDY KEN

EDALATI, BEN

Resident
Engineer

(510) 450-3848

(510) 450-2450

(510) 450-2450

(510) 413-5931

(510) 450-3709

(510) 231-7187

 $10,095,957

 $11,850,433

 $404,541

 $62,019,823

 $8,826,154

 $1,509,900

Bid + CCOs

 $8,740,516

 $11,650,229

 $377,651

 $40,960,346

 $6,965,361

 $1,513,938

Comp To  date

 $122,110

 $13,500

 $945

 $1,707,132

 $756,507

 $27,326

This Month
05/08/06

06/28/02

01/26/04

12/17/04

03/28/06

04/20/06

Awarded

05/23/06

07/12/02

02/05/04

12/21/04

04/11/06

05/01/06

Approved

07/31/07

07/30/08

04/01/08

03/23/09

10/30/07

06/30/07

Est Comp

 80%

 0%

 0%

 46%

 100%

 99%

%Time

 83%

 0%

 0%

 66%

 79%

 100%

% Work 

 

PLANT EST
SATIS

PLANT EST
UNSAT

 

 

 

Message

04-0C6904

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

Contract 

  

ACIM-880 -(049)4

ER-1539-(004)E

ACNH-880 -(055)N

  

  

  

--()

--()

  88-0 10-(5N)

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

550 GREENVILLE ROAD

11555 DUBLIN BLVD.

3168 KNIGHT BRIDGE RD.

11555 DUBLIN BLVD

250 EXECUTIVE PARK BLVD. 4000

P O BOX 3008

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3401 REGATTA BLVD

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-CC-4-4.7/12.8

04-CC-4-4.9/16.8

04-CC-4-31.1/40.8

04-CC-24-.1/8.3

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

Fed Aid

HB1

HA22

HA22

HA22

HB4C

HE2

Pgm Code
IN CONTRA COSTA COUNTY AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
AND CONCORD FROM CUMMINGS SKYWAY
OVERCROSSING TO WILLOW PASS ROAD
UNDERCROSSING

IN CONTRA COSTA COUNTY IN AND NEAR
OAKLEY AND BRENTWOOD FROM ROUTE  4
AND 160 SEPARATION TO SELLERS  AVENUE

IN CONTRA COSTA COUNTY IN LAFAYETTE
AND ORINDA FROM THE CALDECOTT TUNNEL
TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES
FROM 0.2 KM WEST OF 80 AND 4
SEPARATION TO 0.3 KM EAST OF CUMMINGS
SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

Description 

REMOVE AND REPLACE SIGNS

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

ROADWAY REHABILITATION

WIDEN FREEWAY

REMOVE BRIDGE AND APPROACHES

Type Of Work
M BUMGARNER, INC

RGW CONSTRUCTION, INC

DENILVA GATES CONSTRUCTION

BAY CITIES PAVING & GRADING,

C C MYERS INC

CALIFORNIA ENGINEERING

Contractor

LIVERMORE, CA 94550

LIVERMORE, CA 94550-9235

09 DUBLIN, CA 94568-2909

OAKLAND, CA 94520

RANCHO CORDOVA CA 957412948

PLEASANTON, CA 94566

 

 

 

 

(916)635-9370

 

ARSHAD, MIAN

REZAEI, ASGHAR

ALFONSO GONZALEZ

BAGHERLL,AZITA

HATEFI, AMIR

HUYNH, PHIL

Resident
Engineer

(925) 957-2144

(925) 957-2152

(925) 766-7924

(925) 957-2016

(925) 957-2595

(925) 957-2578

 $2,148,936

 $10,595,929

 $6,530,928

 $34,630,397

 $19,841,967

 $31,547,786

Bid + CCOs

 $1,746,604

 $2,254,241

 $2,176,510

 $573,608

 $16,467,916

 $27,027,899

Comp To  date

 $972,797

 $2,203,863

 $5,551

 $573,608

 $479,839

 $783,798

This Month
09/08/06

12/22/06

08/31/06

03/15/07

01/19/06

04/04/05

Awarded

09/25/06

01/12/07

09/22/06

04/12/07

02/02/06

04/20/05

Approved

08/03/07

10/02/07

08/31/07

08/12/08

09/15/07

12/08/07

Est Comp

 68%

 17%

 18%

 4%

 83%

 77%

%Time

 81%

 21%

 33%

 2%

 83%

 85%

% Work 

 

 

SUSPENDED

 

 

 

Message

04-0A8104

04-0C7204

04-272124

04-269604

04-263704

04-013094

Contract 

  

  

  

ACNH-P024-(029)E

ACIM-080 -(107)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1175 GREENVILLE ROAD

550 GREENVILLE, INC

11555 DUBLIN BLVD. P.O.BOX 29

55 SANTA CLARA AVE. SUITE 145

P O BOX 2948

20 HAPPY VALLEY ROAD

4585 PACHECO
BOULEVARD SUITE 100-A

4585 PACHECO BLVD.
SUITE 100

4585 PACHECO BLVD.,
SUITE 100-A

4585 PACHECO BLVD.
SUITE 200

4585 PACHECO BLVD,
SUITE 100A

4578 PACHECO BLVD.,
SUITE 100-A
MARTINEZ CA 94553

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-CC-680-2.9/4.3

04-CC-680-13.2/0

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-1-.2/50.5

Fed Aid

HB4N
HB4N

HA42

HE2

HE2

HE11

HA4

Pgm Code
IN CONTRA COSTA COUNTY IN SAN RAMON
AND DANVILLE AT VARIOUS LOCATIONS

IN CONTRA COSTA COUNTY IN WALNUT
CREEK AT 0.1 KM SOUTH OF LILAC DRIVE
UNDERCROSSING

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT AUXILIARY LANES

MODIFY SOUND WALL AND REPAIR PIPE

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

UPGRADE METAL BEAM GUARD RAIL

Type Of Work
NEHEMIAH CONSTRUCTION

MCGUIRE AND HESTER

WEST BAY BUILDERS, INC

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

CORAL CONSTRUCTION CO

Contractor

BENICIA. CA 94510

OAKLAND, CA 94603

NOVATO, CA 94949

MARTINEZ CA 94553

CONCORD, CA 94520

SHERWOOD, OR. 97140

 

 

 

 

 

 

JOLIE SCHNEIDER

ARSHAD MIAN

HUYNH, PHILL

TSIEGELMAN IGOR

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

RUSSELL, STEVE

Resident
Engineer

(925) 840-4480

(925) 957-2144

(925) 957-2578

(825) 957-2006

(510) 881-7425

(510) 774-6297

 $15,980,288

 $603,759

 $22,828,737

 $766,620,251

 $7,396,553

 $1,675,675

Bid + CCOs

 $15,442,323

 $585,398

 $22,183,415

 $736,565,744

 $7,624,643

 $1,554,453

Comp To  date

 $771,490

 $0

 $0

 $3,791,501

 $0

 $384,211

This Month
03/29/06

11/14/06

04/05/02

10/25/01

10/23/03

09/20/06

Awarded

04/12/06

12/01/06

04/16/02

10/31/01

11/04/03

10/03/06

Approved

05/21/07

05/08/07

05/14/07

12/30/07

03/20/07

05/23/07

Est Comp

 100%

 100%

 100%

 100%

 100%

 99%

%Time

 97%

 100%

 100%

 98%

 100%

 92%

% Work 

OVER RUN

COMPLETED

PLANT EST
SATIS

OVER RUN

PLANT EST
SATIS

 

Message

04-228554

04-3A4704

04-006044

04-006034

04-228444

04-0A9004

Contract 

STPL-6204-(056)E

  

ACIM-680 -(054)5

ACIM-680 -(054)5

STPL- 680-(   )

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

4790 EAST 2ND STREET

9009 RAILROAD AVENUE

250 BEL MARIN KEYS BLVD. BLDG

PO BOX 191 80 MOCOCO ROAD

5029 FORNI DRIVE

10780 SW CLUTTER ROAD

4585 PACHECO BLVD

4585 PACHECO
BOULEVARD SUITE 100-A

4585 PACHECO BLVD.

4585 PACHECO BLVD
STE200

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

Accepted

05/09/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-MRN-37-11.2/14.6

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-2.6/0

Fed Aid

HB4N

HA25

HB1

HB5

HM1

HB34

Pgm Code
IN MARIN, SONOMA AND SOLANO COUNTIES
AT VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO
AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT
SOUTHBOUND OFFRAMP TO EAST BLITHEDALE
AVENUE AT ROUTE 101 AND 131
SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT
VARIOUS LOCATIONS

IN MARIN COUNTY IN NOVATO FROM 1.2 KM
NORTH OF NORTH NOVATO  OVERHEAD TO
SONOMA COUNTY LINE

IN MARIN COUNTY IN SAN RAFAEL AT
FRANCISCO BOULEVARD AND MAIN STREET
INTERSECTION

Description 

INSTALL TRAFFIC OPERATIONS SYSTEM

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

ASPHALT CONCRETE OVERLAY

CONSTRUCT PUBLIC ACCESS

Type Of Work
STEINY AND COMPANY INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS. INC

GHILOTTI BROS., INC

MICHAEL POWERS

Contractor

VALLJO, CA 94590

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

 

 

 

 

 

 

FRANK DUAN

DAVID BARTEL

RUSSELL STEVE

FARHAD FARAZMAND

HISLOP,SCOTT

LISA HOUGHTON

Resident
Engineer

(510) 231-7139

(510) 385-6755

(415) 289-2957

(415) 257-3626

(415) 257-3643

(510) 385-7234

 $2,316,119

 $1,601,559

 $5,232,264

 $51,440,206

 $2,136,888

 $880,497

Bid + CCOs

 $1,980,305

 $1,198,907

 $874,007

 $21,272,297

 $156,640

 $392,232

Comp To  date

 $114,633

 $12,943

 $487,916

 $1,350,821

 $0

 $2,725

This Month
03/28/06

02/09/06

01/18/07

03/28/06

06/08/06

11/15/06

Awarded

04/13/06

02/24/06

02/15/07

04/13/06

06/23/06

12/05/06

Approved

06/15/07

11/25/09

04/18/08

01/28/09

05/11/02

08/15/08

Est Comp

 93%

 28%

 11%

 32%

 14%

 55%

%Time

 86%

 75%

 17%

 41%

 7%

 42%

% Work 

 

 

 

 

SUSPENDED

 

Message

04-150674

04-271604

04-2937U4

04-2261V4

04-0E0504

04-132954

Contract 

ACST-000C-(278)E

  

ACNH-Q101-(122)E

CML-6404-(054)E

  

  

  00-0C 2-(8E)

  

--()

--()

  

  

--()

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

27 SHERIDAN STREET

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

525 JACOBY STREET

525 JACOBY STREET

3401 REGATTA BLVD

3410 MANDELA PARKWAY

756 WEST FRANCISCO
BLVD.

756 W. FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD.

3401 REGATTA BLVD

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-NAP-12-/.2

04-NAP-29-7.0/0

04-NAP-29-12.1/13.5

04-NAP-121-5.0/5.7

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

Fed Aid

HA21

HM3

HE14

HA21

HB1

HA25

Pgm Code
IN NAPA COUNTY AT VARIOUS LOCATIONS

IN NAPA COUNTY AT THE GEORGE BUTLER
BRIDGE

IN NAPA COUNTY IN NAPA ON ROUTE 29
FROM 0.1 KM NORTH OF LINCOLN AVENUE
TO 0.7 KM NORTH OF TRANCAS STREET AND
REDWOOD ROAD

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.5 KM NORTH OF ROUTE 85 AND 280
SEPARATION TO 0.25 KM NORTH OF
FREMONT AVENUE UNDERCROSSI

Description 

RECONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

BRIDGE REPLACEMENT

REMOVE GORE AREA EXIT SIGNS

PLANTING AND IRRIGATION

Type Of Work
CENTRAL FRNCF COMPANY

AMERICAN CIVIL CONSTRUCTORS

WATKIN & BORTOLUSSI INC

C.C. MYERS, INC.

CORAL CONSTRUCTION COMPANY

WATKIN & BROTOLUSSI INC

Contractor

SACRAMENTO, CA 85022

BENICIA CALIFORNIA 94510

SAN RAFAEL, CA  94901-4886

RANCHO CORDOVA, CA 95741

WILSONVILLE, OR. 97070

SAN RAFAEL, CA 94901

 

 

 

 

 

 

RONALD SANGALAND

NAPA CONSTRUCTION
OFFICE

HOLLIS, JOHN

KISHIYAMA, DARIN

NIM PATEL

MACKLE BRIAN

Resident
Engineer

(510) 867-6089

(707) 265-1920

(510) 450-3996

(707) 252-5858

(408) 254-5705

(510) 385-6991

 $1,729,385

 $1,113,740

 $549,296

 $30,881,532

 $2,918,248

 $1,399,584

Bid + CCOs

 $547,144

 $1,093,937

 $112,683

 $30,535,644

 $2,596,819

 $1,142,171

Comp To  date

 $160,585

 $0

 $19,350

 $22,568

 $0

 $6,750

This Month
01/11/07

04/12/06

02/09/07

02/13/03

08/31/05

12/07/05

Awarded

02/06/07

04/20/06

02/23/07

02/25/03

09/12/05

12/22/05

Approved

08/24/07

07/17/06

08/07/07

07/25/07

05/15/07

12/01/09

Est Comp

 39%

 100%

 46%

 0%

 98%

 0%

%Time

 32%

 100%

 21%

 0%

 89%

 0%

% Work 

 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

04-0A8904

04-4R6704

04-120634

04-253804

04-270904

04-165934

Contract 

ACST-P055-(048)E

  

  

ACST-P121-(020)E

ACST-X085-(035)E

ACST-X085-(039)E

  P0-55 0-(8E)

  

  

  P1-21 0-(0EA)C

G X0-85 0-(5E)

  X0-85 0-(9E)

--()

  

  

P121- 020-()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

148 OTTO CIRCLE

3701 MALLARD DRIVE

77 LARKSPUR STREET

P.O. BOX 2948

P.O. BOX 347

77 LARKSPUR STREET

2320 COURAGE DRIVE
SUITE 106

PO BOX 4282

3410 MANDELA PKWY

P.O. BOX 4282

1007 KNOX AVENUE

1007 KNOX AVE.

NAPA, CA 94558

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

Fed Aid

HA25

HA25

HA23

HA42

HE13
HA22

HB4N

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
AND MOUNTAIN VIEW FROM 0.25 KM NORTH
OF FREMONT AVENUE  UNDERCROSSING TO
0.5 KM NORTH OF ROUTE 

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA AND SAN BENITO
COUNTIES AT VARIOUS LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

MITIGATION PLANTING, STORM DAMAGE

CONSTRUCT RETAINING WALLS

WIDEN ROADWAY AND BRIDGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEM

Type Of Work
AMLAND

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

GORDON N BALL, INC

RGW CONSTRUCTION INC

ROSENDIN ELECTRICAL INC

Contractor

SAN JOSE CA 95132

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

LIVERMORE CA 94550

SAN JOSE, CA 95161

 

 

 

 

 

 

BRIAN MACKLE

BRAIN MACKLE

NIM PATEL

KOOS, CHARLES

SAMUEL WANG

TRUONG, HENRY

Resident
Engineer

(510) 385-6991

(510) 385-6991

(408) 254-5705

(408) 254-5848

(408) 277-1350

(408) 254-5029

 $1,763,236

 $3,362,176

 $86,180

 $6,217,594

 $43,649,734

 $1,533,936

Bid + CCOs

 $1,326,556

 $945,080

 $72,889

 $5,851,567

 $43,815,809

 $1,543,710

Comp To  date

 $76,100

 $313,515

 $1,305

 $251,497

 $0

 $0

This Month
04/06/06

09/08/06

09/29/04

12/29/05

12/08/04

12/01/05

Awarded

04/21/06

09/22/06

10/19/04

01/12/06

12/17/04

12/09/05

Approved

04/22/10

03/30/11

12/24/07

05/01/08

05/22/07

03/16/07

Est Comp

 0%

 39%

 81%

 0%

 100%

 100%

%Time

 0%

 28%

 85%

 0%

 100%

 100%

% Work 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

 

Message

04-165944

04-0A1304

04-1S73A4

04-0A1604

04-4396U4

04-151334

Contract 

  

  

  

ACST-S085-(041)E

ACNH-S087-(027)E

NH-    -(   )P

  

  

  

  S0-85 0-(1E)

--()

 000-C 28-(E)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

77 LARKSPUR STREET

77 LARKSPUR STREET

550 GREENVILLE ROAD

P O BOX 49070

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE

650 IRENE STREET

1007 KNOX AVE.

SAN JOSE CA 95122

SAN JOSE CA 95110

Accepted

05/22/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SCL-101-8.9/0

04-SCL-101-20.4/21.7

04-SCL-101-27.0/48

04-SCL-101-34.9/0

04-SCL-152-18.8/19.5

04-SCL-152-30.4/33

Fed Aid

HA42

HA21

HB4N

HM3H

HB1

HM1

Pgm Code
IN SANTA CLARA COUNTY IN GILROY AT
THE SOUTHBOUND GILROY TRUCK
INSPECTION FACILITY

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS FROM BERNAL ROAD
UNDERCROSSING TO ELLIS STREET
OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN FELIPE
FROM LOVERS LANE TO 0.16 KM WEST OF
DUNNE LANE AND SAN FELIPE ROAD

IN SANTA CLARA COUNTY ABOUT 19.9
MILES EAST OF GILROY FROM PACHECO
CREEK TO 2.2 MILES WEST OF THE MERCED
COUNTY LINE

Description 

WEIGH STATION IMPROVEMENT

RESURFACE ROADWAY

UPGRADE EXISTING RAMPS

REPLACE JOINT SEAL ASSEMBLIES

INSTALL CENTERLINE RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

Type Of Work
ROADWAY ELECTRICAL WORKS, INC

PROFESSIONAL CONST. SERVICES

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE

LINEAR OPTIONS, INC

MARTIN BROTHERS CONSTRUCTION

Contractor

PLEASANT HILL, CA 94523

SANTA CLARA CA 95054

MARTINEZ, CA 94553

MENLO PARK, CA 94025

SACRAMENTO CA 95828

(209)578-4749

 

 

 

 

(916)381-0911

TAROKH, CASEY

TAROKH, CASEY

NIM PATEL

NIM PATEL

TAROKH, CASEY

Resident
Engineer

(408) 254-5826

(408) 254-5826

(408) 254-5705

(408) 254-5705

(408) 254-5826

 

 $743,233

 $640,233

 $1,890,561

 $925,815

 $87,875

 $133,197

Bid + CCOs

 $685,158

 $393,621

 $1,609,143

 $609,619

 $88,279

 $0

Comp To  date

 $34,125

 $393,621

 $62,160

 $238,320

 $0

 $0

This Month
10/27/06

03/06/07

03/28/06

10/10/06

01/25/07

04/13/07

Awarded

11/14/06

03/23/07

04/10/06

10/23/06

02/08/07

05/04/07

Approved

06/12/07

05/29/07

08/30/07

06/30/07

04/27/07

Est Comp

 85%

 80%

 78%

 65%

 100%

 0%

%Time

 92%

 61%

 84%

 66%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

 

Message

04-286304

04-2A8104

04-151294

04-2R5504

04-0A7404

04-0E4404

Contract 

  

  

ACNH-Q101-(110)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

164 BELLE AVE.

715 COMSTOCK STREET

901 HOWE ROAD

1 KELLY COURT

20 LIGHT SKY COURT

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE.

Accepted

04/27/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SCL-237-5.3/5.7

04-SCL-280-2.2/5.1

04-SCL-280-/20.6

04-SCL-680-/0

04-SCL-880-3.6/5.4

04-SCL-880-8.7/9.4

Fed Aid

HE13
HE13

HB4N

HA27

HM3H

HA25

HA42

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE
FROM CALABAZAS CREEK TO SAN TOMAS
QUINO CREEK

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.5 KM SOUTH OF ROUTE 87 TO
CYPRESS AVENUE PEDESTRIAN
OVERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN MILPITAS
FROM 0.6 KM NORTH OF THE 237 AND 880
SEPARATION TO 1.5 KM SOUTH OF DIXON
OVERCROSSING

Description 

WETLAND MITIGATION

REHABILITATE ROADWAY

UPGRADE METAL BEAM MEDIAN BARRIER

REPLACE JOINT SEAL ASSEMBLIES

HIGHWAY PLANTING AND IRRIGATION

PORTLAND CEMENT LINED DITCH

Type Of Work
CIMARRON, INC

RGW CONSTRUCTION INC.

O. C. JONES & SONS, INC

GOLDEN STATE BRIDGE

AMLAND CONSTRUCTION

H S R INC

Contractor

OAKLAND, CA 95361

LIVERMORE, CA 94550

SANTA CLARA, CA 95054

MARTINEZE, CA 94553

SAN JOSE CA 95132

SANTA CLARA, CA 95054

 

 

 

 

 

 

LOWE K. THOMAS

RAY BALALLO, JR.

LAYMOUN, MOAID

NIM PATEL

NIM PATEL

PATEL, NIM

Resident
Engineer

(408) 254-5816

(408) 277-1353

(408) 254-5838

(408) 254-5705

(408) 254-5705

(408) 254-5705

 $389,811

 $16,328,985

 $11,535,873

 $1,116,965

 $1,921,321

 $797,590

Bid + CCOs

 $351,048

 $12,457,506

 $1,260,700

 $1,104,238

 $1,582,366

 $98,703

Comp To  date

 $1,210

 $817,969

 $1,084,270

 $0

 $10,500

 $98,703

This Month
09/28/06

05/24/06

01/31/07

09/11/06

09/09/04

03/22/07

Awarded

10/05/06

06/12/06

02/14/07

09/19/06

09/20/04

04/10/07

Approved

05/21/10

08/15/07

12/20/07

05/07/07

02/09/09

08/17/07

Est Comp

 0%

 74%

 12%

 100%

 58%

 21%

%Time

 0%

 75%

 11%

 100%

 84%

 12%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-2332F4

04-272014

04-270524

04-2R5404

04-253404

04-1A9904

Contract 

  

  

ACIM-280 -(113)E

  

ACIM-880 -(056)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

10424 CIMARRON TRAIL

550 GREENVILLE ROAD

3045 ALFRED STRRET

901 HOWE ROAD

3168 KNIGHTS BRIDGE RD

530 ALDO AVE.

1007 KNOX AVE.

650 IRENE STREET

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVE.

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.8

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

Fed Aid

HE11

HA4S3
HA23

HA4S3

HA4S3

HA4S3

HA4S3

Pgm Code
IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES FROM TREASURE ISLAND TO 1.6
KM WEST OF THE TOLL PLAZA

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM 0.6 KM TO 1.3 KM EAST
OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

Description 

BRIDGE WIDENING AND RECONSTRUCTION

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

INSTALL ELECTRICAL SUBMARINE CABLE

CONSTRUCT SELF ANCHORED SUSPENSION

CONSTRUCT FOUNDATIONS

Type Of Work
BAY CITIES PAVING

TUTO-SALIBA CORPORATION

C. C. MYERS, INC

MANSON CONSTRUCTION

AMERICAN BRIDGE FLOUR

KIEWIT-FCI-MASON-JV

Contractor

CONCORD, CA 94524

SAN FRANCISCO, CA 94105

SAN FRANCISCO, CA 94130

RICHMOND, CA  94804

CORAPOLIS, PA 15108

OAKLAND, CA  94607

 

 

 

 

 

 

HARPAL CHAHAL

DEANNA VILCHECK

ANIGOL, MAHANTESH

MOHAN AYADURAI

PURSELL, GARY

PEDRO SANCHEZ

Resident
Engineer

(510) 867-6091

(415) 396-9171

(510) 622-5183

(510) 286-0495

(510) 622-5660

(510) 286-0538

 $31,586,223

 $245,421,888

 $101,744,943

 $9,804,181

 $1,448,101,985

 $267,510,026

Bid + CCOs

 $31,586,823

 $196,095,955

 $52,561,747

 $3,042,281

 $270,064,106

 $215,385,297

Comp To  date

 $0

 $858,793

 $10,534,369

 $980,037

 $4,454,162

 $3,845,545

This Month
07/17/01

06/06/03

03/10/04

01/11/07

04/18/06

04/01/04

Awarded

07/26/01

06/16/03

03/25/04

01/22/07

05/03/06

04/22/04

Approved

04/18/07

01/11/09

12/31/09

01/01/08

04/10/13

03/31/08

Est Comp

 100%

 80%

 66%

 32%

 15%

 64%

%Time

 100%

 80%

 52%

 31%

 19%

 81%

% Work 

PLANT EST
SATIS

 

 

 

 

 

Message

04-285524

04-0435V4

04-0120R4

04-0120K4

04-0120F4

04-0120E4

Contract 

ACNH-880 -(047)1

  

ACBR-080 -(097)N

  

  

ACBR-080 -(095)N

I-880 -(047)1

  

  08-0 10-(7N)

  

  

  08-0 10-(5N)

--()

  

--()

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 6227

399 HARRISON ST

51 MACALLA ROAD

200 CUTTING BLVD

1000 AMERICAN BRIDGE WAY

220 BURMA ROAD

21339, CABOT BLVD.

151 FREMONT STREET

333 BURMA ROAD

333 BURMA ROAD

333 BURMA ROAD

HAYWARD, CA 94545

SAN FRANCISCO, CA 94105

OAKLAND, CA. 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SF-80-8.7/8.9

04-SF-101-9.1/9.4

04-SM-1-21.5/29

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-38.0/38.6

Fed Aid

HA4S3

HA21

HM1

HE14

HE14

HE14

Pgm Code
IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO AT PRESIDIO VIADUCT BRIDGE

IN SAN MATEO COUNTY IN AND NEAR  HALF
MOON BAY FROM 0.6 KM NORTH OF TUNITAS
CREEK TO 0.3 KM SOUTH OF ROUTE 92

IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 1.0 KM SOUTH OF
LINDAMAR BOULEVARD

Description 

REPLACE SFOBB EAST SPAN

REHABILITATE VIADUCT

ASPHALT CONCRETE SURFACING

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

CONSTRUCT TUNNELS, APPROACH ROADS

Type Of Work
KIEWIT F C I MANSON A JOINT

CALIFORNIA ENGINEERING

PAVEX CONSTRUCTION

HANFORD APPLIED RESTORATION

GORDON N BALL INC

KIEWIT PACIFIC COMPANY

Contractor

VANCOUVER WA 98668

PLEASANTON CALIFORNIA 94566

SAN JOSE, CA 95136

SONOMA, CA 95476

ALAMO CA 94507

CONCORD CA 94520-5322

 

 

 

 

 

 

COE, DOUG

280 BEALE STREET

FRED BOOSHEHRI

JENNIE NIELSON

DAVE PANG

MUENCH JOHN

Resident
Engineer

(510) 622-5101

(415) 556-6512

(650) 855-7777

(510) 502-4879

(510) 774-4396

(510) 325-7405

 $1,207,438,150

 $13,830,765

 $2,376,868

 $1,416,957

 $8,584,971

 $272,636,440

Bid + CCOs

 $1,152,343,832

 $6,723,859

 $470,143

 $1,062,264

 $8,249,673

 $7,272,580

Comp To  date

 $6,886,429

 $1,270,200

 $470,143

 $11,860

 $0

 $3,414,712

This Month
01/17/02

08/01/06

02/16/07

08/29/05

04/01/05

12/13/06

Awarded

01/22/02

08/17/06

03/09/07

09/09/05

04/13/05

01/03/07

Approved

12/10/07

11/30/09

09/30/07

04/15/10

06/16/06

04/07/11

Est Comp

 90%

 21%

 6%

 32%

 100%

 5%

%Time

 96%

 48%

 20%

 77%

 100%

 3%

% Work 

 

 

 

 

 

 

Message

04-012024

04-449404

04-4R7704

04-1123G4

04-1123C4

04-1123U4

Contract 

ACIM-080 -(085)8

  

  

ER-1187-(009)E

ACST-1187-(008)E

ACST-1187-(011)E

--()

  

  

--()

  11-87 0-(8E)

  11-87 0-(1EE)R

  

  

  

  

--()

1187- 011-()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 1769

20 HAPPY VALLEY ROAD

120 GRANITE ROCK WAY

23195 MAFFEI ROAD

333 CAMILLE AVENUE

5000 MARSH DRIVE

345 BURMA ROAD

SAN FRANCISCO
CALIFORNIA 94105

2350 PAGE MILL RD.

585 LINDA MAR BLVD

280 BEALE STREET

585 LINDA MAR BLVD

OAKLAND, CA. 94607

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-82-2.7/5

04-SM-82-/15.9

04-SM-84-/8.3

04-SM-92-7.2/0

Fed Aid

HE14

HA22

HM1

HB4N

HM1

HM4

Pgm Code
IN SAN MATEO COUNTY NEAR PACIFICA ON
ROUTE 1 FROM 2.1 KM TO 1.3 KM SOUTH
OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN REDWOOD CITY
FROM BERKSHIRE AVENUE TO EDGEWOOD
ROAD

IN SAN MATEO COUNTY AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY NEAR LA HONDA
FROM ROUTE 1 TO PESCADERO ROAD

IN SANTA CLARA AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

BRIDGE CONSTRUCTION

OVERHEAD SIGN UPGRADE

RESURFACE ROADWAY

INSTALL SIGNAL

BONDED WEARING COURSE SURFACING

REMOVE AND REPLACE EXISTING PANELS

Type Of Work
DISNEY CONSTRUCTION INC

TERAFFIC SOLUTIONS, INC

WINDSON FUEL CO.

W. BRADLEY ELECTRIC

GRANITE CONSTRUCTION CO.

REPUBLIC ELECTRIC

Contractor

PACIFICA CA 94044

REDDING, CA 96002

WINDSOR, CA 95492

NOVATO, CA 94945

WATSONVILLE, CA 95077

NOVATO, CA 94949

 

 

 

 

 

 

SCOTT MCCRANK

HUPE,JEFF

FRED BOOSHEHRI

DUAN, FRANK

FRED BOOSHEHRI

TRUONG, HENRY

Resident
Engineer

(650) 738-3804

(415) 356-6465

(650) 855-7777

(510) 231-7139

(650) 855-7777

(510) 670-7844

 $39,253,295

 $2,228,145

 $2,129,001

 $875,969

 $2,884,844

 $111,800

Bid + CCOs

 $23,469,242

 $1,903,131

 $2,117,587

 $588,415

 $0

 $0

Comp To  date

 $1,078,635

 $366,770

 $13,016

 $310,418

 $0

 $0

This Month
02/23/06

09/22/06

05/26/06

01/16/07

02/27/07

05/10/06

Awarded

03/13/06

10/06/06

06/08/06

02/05/07

03/12/07

05/25/06

Approved

04/30/08

11/15/07

05/30/07

06/15/07

07/31/07

06/30/07

Est Comp

 53%

 38%

 100%

 75%

 0%

 0%

%Time

 60%

 85%

 96%

 67%

 0%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

04-1123K4

04-287614

04-2R8704

04-249914

04-0E3104

04-2R9204

Contract 

ER-1187-(010)E

  

  

ACST-S082-(015)E

  

  

--()

  

  

  S0-82 0-(5E)

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

1279 LINDA MAR SHOPPING CTR

8490 HARTMEYER LANE

9600 WINDSON RAOD

90 HILL RD.

P.O. BOX 50085

371 BEL MARIN KEYS BLVD. #200

585 LINDA MAR BLVD

280 BEALE STREET

2350 PAGE MILL RD

3401 REGATTA BLVD.

2350 PAGE MILL RD.

1007 KNOX AVE.

Accepted

05/30/07

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SM-92-9.4/11.4

04-SM-92-13.4/13.4

04-SM-101-5.7/6.1

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-101-16.4/25.1

Fed Aid

HB1

HA25

HB4N

HB4C

HB4N

HA28

Pgm Code
IN SAN MATEO COUNTY IN SAN MATEO FROM
0.2 KM EAST OF WEST HILLSDALE
BOULEVARD UNDERCROSSING TO ALAMEDA DE
LAS PULGAS OVERCROSSING 

IN SAN MATEO COUNTY IN FOSTER CITY
AND SAN MATEO AT EAST 3RD AVENUE AND
MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY ON ROUTE 101 FROM
SOUTH OF WHIPPLE AVE TO NORTH OF
MILLBRAE AVE

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,
BURLINGAME AND MILLBREA AT VARIOUS
LOCATIONS

IN SAN MATEO AND SAN FRANCISCO
COUNTIES AT VARIOUS LOCATIONS

Description 

IMPROVE SKID RESISTANCE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

WIDEN HIGHWAY

CONSTRUCT LANES

MAINTENANCE VEHICLE PULLOUTS

Type Of Work
OGRADY PAVING INC

PROVEN MANAGEMENT INC

AMLAND

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

PROVEN MANAGEMENT, INC.

Contractor

MOUNTAIN VIEW, CA  94043

SAN FRANCISCO

SAN JOSE, CA 95132

LIVERMORE CA 94551

DUBLIN CA 94568

SAN FRANCISCO, CA 94111

 

 

 

 

 

 

FRED BOOSHEHRI

FRED BOOSHEHRI

BORRAYO SALVADOR

DOUG INORI

SHOKROLLAHI MO

BADR BASSAM

Resident
Engineer

(650) 855-7777

(650) 855-7777

(510) 780-1178

(650) 333-4036

(415) 356-6624

(415) 356-6636

 $654,666

 $2,643,654

 $887,742

 $8,892,514

 $120,742,100

 $2,290,527

Bid + CCOs

 $542,490

 $2,346,384

 $366,043

 $9,107,189

 $2,552,922

 $760,496

Comp To  date

 $542,490

 $91,300

 $163,156

 $0

 $2,114,593

 $270,313

This Month
06/23/06

12/05/05

12/20/06

02/15/01

02/23/07

12/13/06

Awarded

07/05/06

12/21/05

01/17/07

03/02/01

03/16/07

01/05/07

Approved

06/30/07

11/30/07

07/27/07

09/20/05

11/20/09

10/03/07

Est Comp

 79%

 71%

 71%

 100%

 7%

 44%

%Time

 79%

 92%

 41%

 100%

 2%

 33%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-1A3104

04-1A0204

04-3A3604

04-235724

04-264204

04-246804

Contract 

  

ACNH-P092-(035)E

  

ACNH-P101-(963)E

HPLU-6204-(060)L

NH-    -(   )

  

--()

  

--()

 620-4 06-()

--()

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

2513 WYANDOTTE STREET

706 SANSOME ST

3168 KNIGHTS BRIDGE RD.

P.O.BOX 2910

PO BOX 2909

706 SANSOME STREET

2350 PAGE MILL RD

2350 PAGE MILL RD

1007 KNOX AVE.

2350 PAGE MILL RD

280 BEALE STREET

280 BEALE STREET

PALO ALTO CA 94304

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-101-/6.7

04-SM-280-6.9/6.9

04-SM-280-10.8/26.7

04-SM-280-/18.5

04-SM-380-5.0/6.3

04-SOL-12-20.6/25.6

Fed Aid

HA22

HA23

HA23

HA27

HA25

HB1

Pgm Code
IN SAN MATEO COUNTY IN EAST PALO
ALTO, MENLO PARK AND REDWOOD CITY AT
VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN AND NEAR
BELMONT AND SAN BRUNO AT VARIOUS
LOCATIONS

IN SAN MATEO COUNTY IN VARIOUS CITIES
AND VARIOUS LOCATIONS

IN SAN MATEO COUNTY FROM SANTA CLARA
COUNTY LINE TO LARKSPUR DRIVE
UNDERCROSSING IN MILLBREA

IN SAN MATEO COUNTY IN SAN BRUNO AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR RIO
VISTA FROM CURRIE ROAD TO DRUIN
DRIVE

Description 

RESURFACE ASPHALT CONCRETE

REPLACE DRAINAGE AND SLOPE REPAIR

RESURFACE ASPHALT CONCRETE PAVEMENT

UPGRADE BARRIER

PLANTING AND IRRIGATION

INSTALL BARRIER AND RUMBLE STRIPE

Type Of Work
PAVEX CONSTRUCTION

COAST CONSTRUCTION INC

GHILOTTI CONSTRUCTION COMPANY

O. C. JONES & SONS, INC

WATKIN & BORTOLUSSI/FORSTER &

LINEAR OPTIONS

Contractor

SAN JOSE, CA 95136

SAN RAFAEL CA 94903

SANTA CLARA, CA 95054

SAN RAFAEL, CA 94901-4886

MENLO PARK CA 94025

 

 

 

 

 

 

JACOB SAIDIAN

FRED BOOSHEHRI

WASHINGTON, MARCUS

LAYMOUN, MOAID

DAVID BARTEL

BUTTERS CARL

Resident
Engineer

(408) 254-5823

(650) 855-7777

(415) 256-1525

(408) 254-5838

(510) 385-6755

(707) 428-2060

 $9,909,976

 $314,348

 $19,455,619

 $16,002,319

 $1,961,817

 $209,420

Bid + CCOs

 $3,842,909

 $238,944

 $3,412,232

 $8,791,276

 $1,232,270

 $199,777

Comp To  date

 $3,842,909

 $116,094

 $1,429,879

 $2,788,405

 $0

 $0

This Month
09/29/06

03/01/07

01/11/07

11/21/06

08/14/06

12/21/06

Awarded

10/16/06

03/12/07

01/31/07

12/08/06

08/28/06

01/10/07

Approved

08/07/07

06/30/07

03/06/08

11/30/07

09/17/10

05/31/07

Est Comp

 27%

 65%

 18%

 32%

 68%

 17%

%Time

 37%

 74%

 18%

 55%

 61%

 95%

% Work 

 

 

 

 

 

 

Message

04-0C9504

04-3S7304

04-0C9604

04-270834

04-294624

04-0A2104

Contract 

  

ACIM-43B8-(004)

ACIM-280 -(111)E

ACIM-280 -(110)E

IM-    -(   )P

  

  

--()

--()

--()

 X08-1 02-(E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

120 GRANITE ROCK WAY

4460 REDWOOD HWY #16

3045 ALFRED STREET

77 LARKSPUR STREET

KELLY COURT

1007 KNOX AVENUE

2350 PAGE MILL RD

280 BEALE STREET

1007 KNOX AVENUE

3410 MANDELA PKWY

2320 COURAGE DRIVE
#106

Accepted

Location
Storm Water
Plan
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04District

04-SOL-37-7.4/7.4

04-SOL-37-8.0/10.5

04-SOL-80-5.6/28.4

04-SOL-80-7.9/39.5

04-SOL-80-9.8/0

04-SOL-80-12.8/16.2

Fed Aid

HM3

HE14

HB4N

HB4N

HA42

HE13

Pgm Code
IN SOLANO COUNTY IN VALLEJO AT NAPA
RIVER BRIDGE

IN SOLANO COUNTY IN VALLEJO AT
VARIOUS LOCATIONS

IN SOLANO AND NAPA COUNTIES ON ROUTE
80 AT AMERICAN CANYON ROAD
OVERCROSSING AND WEST TEXAS
UNDERCROSSING

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR
FAIRFIELD AT 0.3 KM EAST OF LYNCH
ROAD UNDERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

REPLACE STEEL FINGER JOINT ASSEMBLY

HIGHWAY PLANTING AND IRRIGATION

INSTALL MANAGEMENT SYSTEM ELEMENTS

INSTALL OR UPGRADE RAMP LIGHTING

STABILIIZE LANDSLIDE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
VALENTINE CORPORATION

WATKINS & BORTOLUSSI, INC

ROYAL ELECTRIC COMPANY

STEINY AND COMPANY, INC

DRILL TECH

FANFA INC

Contractor

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

SACRAMENTO, CA  95823

VALLEJO, CA  94590

ANTIOCH, CA 94509-8518

SAN LORENZO CA 94580

 

 

 

 

 

 

PERPETUO MANGLO

HANSON, JIM

DUAN, FRANK

EDALATI, BEN

CARL BUTTERS

DAVE CHANGIZI

Resident
Engineer

(707) 428-2029

(510) 450-2450

(510) 231-7139

(510) 231-7187

(707) 428-2060

(707) 428-2015

 $209,979

 $511,701

 $654,998

 $2,139,934

 $5,617,514

 $740,410

Bid + CCOs

 $143,083

 $169,835

 $361,506

 $2,125,466

 $3,113,550

 $698,087

Comp To  date

 $143,083

 $934

 $231,615

 $0

 $125,096

 $3,768

This Month
02/21/07

10/23/06

12/15/06

11/21/05

01/13/06

04/21/04

Awarded

03/06/07

10/31/06

01/09/07

12/07/05

01/31/06

05/06/04

Approved

05/30/07

05/06/10

06/30/07

04/30/07

04/30/08

10/18/07

Est Comp

 17%

 0%

 59%

 97%

 60%

 0%

%Time

 72%

 0%

 55%

 99%

 52%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

04-0E8404

04-0T14F4

04-152904

04-443604

04-449604

04-0T1644

Contract 

  

  

  

ACST-X095-(019)E

ACIM-080 -(348)E

ACIM-080 -(343)4

  

  

  

  X0-95 0-(9E)

--()

--()

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

111 PELICAN WAY

77 LARKSPUR ST.

3131 - 52ND AVENUE

P O BOX 3008

2750 EAST 18TH STREET

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

3410 MANDELA PARKWY

3401 REGATTA BLVD

3401 REGATTA BLVD

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103
FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-13.0/42

04-SOL-80-14.4/0

04-SOL-80-17.2/0

04-SOL-80-26.5/26.8

04-SOL-84-.1/13.7

04-SOL-505-/10.6

Fed Aid

HA22

HA42

HB1

HA21

HA4

HA22

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
CORDELIA TRUCK WEIGH STATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
ROCKVILLE ROAD AND WEST TEXAS STREET
INTERCHANGE

IN SOLANO COUNTY IN VACAVILLE FROM
CLIFFSIDE DRIVE EASTBOUND  ON RAMP TO
ALLISON DRIVE EASTBOUND OFF RAMP

IN SOLANO COUNTY ON VARIOUS ROUTES AT
VARIOUS LOCATIONS

IN SOLANO COUNTY IN VACAVILLE FROM
505 AND 80 SEPARATION TO THE YOLO
COUNTY LINE

Description 

INSTALL OVERHEAD EXIT GUIDE SIGNS

RESURFACE PARKING AREAS

MODIFY RAMP INTERSECTION AND SIGNAL

STRUCTURE REHABILITATION

RECONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

Type Of Work
PETERSON CHASE GENERAL

GHILOTTI BROS INC

GHILOTTI BROS, INC

PROVEN MANAGEMENT, INC

CLARK EBINGER

TEICHERT CONSTRUCTION

Contractor

IRVINE CA 926145706

SAN RAFAEL, CA  94901

SAN RAFAEL, CA 94901

SAN FRANSICO, CA 94111

LIVEMORE,CA 94550

DAVIS, CA  95616-9410

(949)252-0441

 

 

 

 

 

MANGLO PERPETUO

BUTTERS, CARL

BUTTERS, CARL

DAVE CHANGIZI

MANGLO PERPETUO

Resident
Engineer

 

(707) 428-2029

(707) 428-2060

(707) 428-2060

(707) 428-2015

(707) 428-2029

 $3,960,229

 $773,495

 $1,495,684

 $5,571,923

 $1,532,080

 $12,718,920

Bid + CCOs

 $0

 $675,288

 $567,190

 $1,667,047

 $1,526,656

 $3,846,351

Comp To  date

 $0

 $392,957

 $120,377

 $694,875

 $0

 $702,133

This Month
11/20/06

02/09/07

11/28/06

11/20/06

12/09/05

10/05/06

Awarded

12/08/06

02/23/07

12/15/06

12/01/06

12/28/05

10/20/06

Approved

07/27/08

03/30/08

03/28/08

05/04/07

12/14/07

Est Comp

 0%

 0%

 48%

 66%

 100%

 10%

%Time

 0%

 0%

 37%

 30%

 100%

 30%

% Work 

 

PLANT EST
SATIS

 

 

OVER RUN

 

Message

04-271004

04-444704

04-275104

04-4C0804

04-0A8804

04-0C8304

Contract 

  

  

  

  

ACST-X095-(018)E

  

  

  

  

  

G X0-95 0-(8E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

525 JACOBY STREET

525 JACOBY STREET

706 SANSOME STREET

1175 GREENVILLE ROAD

24207 COUNTY ROAD 100A

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE #106

2320 COURAGE DRIVE,
SUITE #106

2320 COURAGE DRIVE

2320 COURAGE DRIVE
SUITE 106

Accepted

05/11/07

Location
Storm Water
Plan
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04District

04-SOL-680-.3/1

04-SON-1-9.7/10

04-SON-12-34.0/34.3

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

Fed Aid

HE2

HA23

HB4N

HA4S2

HA21

HB4N

Pgm Code
IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SONOMA COUNTY NEAR BODEGA BAY AT
0.2 KM NORTH OF SMITH BROTHERS ROAD
AND NEAR MONTE CRISTO AT 0.1 KM  EAST
OF MONTE CRISTO DRIV

IN SONOMA COUNTY AT AGUA CALIENTE AT
AGUA CALIENTE ROAD

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN PETALUMA FROM 0.3
KM SOUTH OF CAULFIELD LANE
OVERCROSSING TO WASHINGTON STREET
CREEK

Description 

CONSTRUCT BRIDGE INTERCHANGE

REPAIR STORM DAMAGE

INSTALL TRAFFIC SIGNALS

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

CONSTRUCT SOUTHBOUND AUXILIARY LANE

Type Of Work
CC MYERS, INC

GRANITE CONSTRUCTION

NORTH BAY CONSTRUCTION, INC

TRI COUNTY INCORPORATED

DIABLO CONTRACTORS INC

GHILOTTI BROS., INC

Contractor

BENICIA, CA 94510

HEALDSBURG, CA  95448

PETALUMA, CA 94952

NAPA CA 94559

SAN RAMON, CA 94583

SAN RAFAEL, CA 94901

 

 

 

(707)226-6117

 

 

LEAH BUDU

LEGALLEE, DALE

BRAJNIKOFF, LEONARD

BRAJNIKOFF, LEONARD

HAL STREATER

HAL STREATER

Resident
Engineer

(925) 957-2071

(707) 566-3950

(707) 566-3956

 

(707) 781-2640

(707) 781-2640

 $93,649,053

 $2,192,973

 $431,178

 $607,133

 $10,812,172

 $2,793,071

Bid + CCOs

 $90,883,126

 $2,154,998

 $5,750

 $588,799

 $10,530,499

 $1,198,925

Comp To  date

 $812,169

 $44,018

 $0

 $0

 $143,435

 $719,408

This Month
12/20/01

02/02/06

11/09/06

06/26/03

09/29/04

09/21/06

Awarded

01/08/02

02/10/06

12/01/06

07/09/03

10/13/04

10/03/06

Approved

11/09/07

09/18/07

09/30/07

04/05/08

05/31/07

09/17/07

Est Comp

 99%

 71%

 8%

 0%

 100%

 18%

%Time

 96%

 96%

 1%

 0%

 97%

 42%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-006064

04-1S3004

04-0A6204

04-0T0424

04-276004

04-281114

Contract 

ACIM-680 -(054)5

ER-35M1-(004)E

  

  

ACNH-Q101-(058)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2000 PARK RD.

1500 GROVE STREET

431 PAYRAN STREET

2475 STOCKTON ST

7 CROW CANYON COURT SUITE 100

525 JACOBY STREET

4585 PACHECO BLVD.
SUITE 200

4030 OCCIDENTAL RD,
BLDG. A

4030 OCCIDENTAL ROAD

202 4TH STREET

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

MARTINE, CA 94553

SANTA ROSA

CA 95401

Accepted

Location
Storm Water
Plan
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05/20/07 Statement of Ongoing Contracts as of 06/05/07

04District

04-SON-101-13.7/14.1

04-SON-101-19.5/21.6

04-SON-101-21.6/22.2

04-SON-101-54.6/55

04-SON-116-3.2/0

04-SON-116-8.3/0

Fed Aid

HB6
HB4N

HE13

HE11

HA22

HA23

HA23

Pgm Code
IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

IN SONOMA COUNTY IN SANTA ROSA AT
VARIOUS LOCATIONS

IN SONOMA COUNTY IN SANTA ROSA FROM
0.4 KM SOUTH OF STEELE LANE
UNDERCROSSING TO 0.2 KM SOUTH OF
BICENTENNIAL WAY OVERCROSSING

IN SONOMA COUNTRY NEAR CLOVERDALE
FROM 0.6 KM NORTH OF THE 101 AND 128
SEPARATION TO 0.2 KM SOUTH OF THE
MENDOCINO COUNTY LINE

IN SONOMA COUNTY ABOUT 0.5 KM WEST OF
DUNCANS MILLS

IN SONOMA COUNTY NEAR MONTE RIO AT
0.8 KM EAST OF HOHEMIAN HIGHWAY

Description 

PARK AND RIDE LOT

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

INSTALL CROSS CULVERTS AND PIPES

REPAIR STORM DAMAGE

CONSTRUCT TIEBACK WALL

Type Of Work
NORTH BAY CONSTRUCTION INC

MCM CONSTRUCTION, INC

GHILOTTI CONSTRUCTION CO.

GOODWIN CONST

GORDON N BALL

GORDON N BALL

Contractor

PETALUMA, CA  94952

NORTH HIGHLANDS, CA  95660

SANTA ROSA, CA  95401

OAKDALE, CA 95361

ALAMO, CA 94507

ALAMO, CA 94507

 

 

 

 

 

 

LEGALLEE, DALE

NOZZARI, S. RAY

LEGALLEE, DALE W.

LEGALLEE, DALE

HAL STREATER

HAL STREATER

Resident
Engineer

(707) 566-3956

(707) 566-3956

(707) 566-3956

(707) 566-3950

(707) 781-2640

(707) 781-2640

 $3,030,955

 $72,794,648

 $13,153,686

 $358,300

 $1,955,535

 $3,306,167

Bid + CCOs

 $3,052,749

 $30,854,905

 $7,757,803

 $295,095

 $1,548,146

 $3,227,773

Comp To  date

 $0

 $1,743,762

 $395,494

 $291,495

 $54,000

 $84,562

This Month
12/17/03

03/10/06

01/12/06

03/23/07

11/09/05

10/20/05

Awarded

12/26/03

03/27/06

01/27/06

04/06/07

11/18/05

10/28/05

Approved

04/20/07

04/17/09

03/04/08

07/17/07

06/11/07

05/22/07

Est Comp

 90%

 37%

 49%

 28%

 99%

 99%

%Time

 98%

 42%

 58%

 82%

 79%

 97%

% Work 

 

 

 

 

 

 

Message

04-130214

04-245414

04-263904

04-1A7604

04-1S2824

04-1S3224

Contract 

ACNH-Q101-(027)E

ACNH-Q101-(107)E

CML-6204-(058)

  

ER-35M0-(004)E

ER-35L9-(004)E

L 53-79 0-(0)

L 62-04 0-(9)

--()

  

--()

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

431 PAYRAN STREET

P O BOX 620

246 GHILOTTI AVE.

460 N YOSEMITE AVE. STE 4

333 CAMILLE AVENUE

333 CAMILLE AVENUE

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD

1009 CLEGG COURT
SUITE A

1009 CLEGG COURT
SUITE A

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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 $81,805,512 $3,269,843,793 $5,467,104,529

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Fed Aid

HA23

HB4N

HB4N

Pgm Code
IN SONOMA COUNTY NEAR NORTHWOOD AT
0.6 KM WEST OF REDWOOD DRIVE

IN SANTA CLARA COUNTY AT VARIOUS
LOCATIONS

IN ALAMEDA, CONTRA COSTA, MARIN,
NAPA, SAN FRANCISCO, SANTA CLARA, SAN
MATEO, SOLANO AND SONOMA  COUNTIES AT
VARIOUS LOCATIONS

Description 

STORM DAMAGE REPAIR

INSTALL TRAFFIC OPERATION SYSTEMS

UPGRADE ADOPT A HIGHWAY SIGNS

Type Of Work
GORDON N. BALL, INC.

AMLAND

FARWEST SAFETY INC

Contractor

SAN RAMON, CA

SAN JOSE, CA 95132

LODI, CA  945240

 

 

 

BRAJNIKOFF, LEONARD

WASSEF, WAGDY

JACOB SAIDIAN

Resident
Engineer

(707) 566-3956

(408) 254-5866

(408) 254-5823

 $282,161

 $1,644,602

 $134,558

Bid + CCOs

 $259,933

 $1,359,429

 $82,181

Comp To  date

 $4,314

 $30,800

 $61,191

This Month
10/25/05

02/08/06

12/20/06

Awarded

11/02/05

02/24/06

01/09/07

Approved

01/11/07

06/26/07

06/26/07

Est Comp

 100%

 83%

 71%

%Time

 90%

 83%

 72%

% Work 

OVER RUN

 

 

Message

04-2S3004

04-151284

04-2A0204

Contract 

ER-37A9-(004)E

ACST-X085-(038)E

  

--()

  X0-85 0-(8E)

  

  

--()

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

333 CAMILLE AVE.

3138 KNIGHTS BRIDGE ROAD

226 N MAIN STREET

4030 OCCIDENTAL ROAD,
BLDG.A

1007 KNOX AVE.

1007 KNOX AVENUE

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan



04-0A8004

04-0120J4

04-172404

04-249044

04-163614

04-150924

04-151054

04-143554

04-4A4104

04-444804

04-470804

04-0E2904

04-0C6904

04-292364

04-2923A4

04-2332U4

04-130524

04-150774

04-0A8104

04-272124

04-0C7204

04-269604

Contract

04-ALA-13-4.2/4.9

04-ALA-80-1.6/3.5

04-ALA-84-21.0/23.1

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.9

04-ALA-580-.1/12.5

04-ALA-580-17.0/22

04-ALA-580-46.3/46.4

04-ALA-580-46.5/46.9

04-ALA-580-9.0/27.5

04-ALA-580-/2.7

04-ALA-680-4.3/M6

04-ALA-680-12.4/18

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-ALA-5746-/0

04-CC-4-.7/31.1

04-CC-4-4.7/12.8

04-CC-4-31.1/40.8

04-CC-4-4.9/16.8

04-CC-24-.1/8.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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04-263704

04-013094

04-228554

04-3A4704

04-006044

04-006034

04-228444

04-0A9004

04-150674

04-271604

04-2937U4

04-2261V4

04-0E0504

04-132954

04-0A8904

04-4R6704

04-120634

04-253804

04-270904

04-165934

04-165944

04-0A1304

Contract

04-CC-80-9.8/12.9

04-CC-80-13.7/14.1

04-CC-680-2.9/4.3

04-CC-680-13.2/0

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-1-.2/50.5

04-MRN-37-11.2/14.6

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-23.0/27.6

04-MRN-580-2.6/0

04-NAP-12-/.2

04-NAP-29-7.0/0

04-NAP-29-12.1/13.5

04-NAP-121-5.0/5.7

04-SCL-17-6.9/7.2

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-1S73A4

04-0A1604

04-4396U4

04-151334

04-151294

04-2R5504

04-286304

04-2A8104

04-0E4404

04-0A7404

04-2332F4

04-270524

04-272014

04-2R5404

04-253404

04-1A9904

04-285524

04-0435V4

04-0120R4

04-0120K4

04-0120F4

04-0120E4

Contract

04-SCL-85-22.1/22.6

04-SCL-85-/18.7

04-SCL-87-/5.1

04-SCL-101-3.1/16.8

04-SCL-101-27.0/48

04-SCL-101-34.9/0

04-SCL-101-8.9/0

04-SCL-101-20.4/21.7

04-SCL-152-30.4/33

04-SCL-152-18.8/19.5

04-SCL-237-5.3/5.7

04-SCL-280-/20.6

04-SCL-280-2.2/5.1

04-SCL-680-/0

04-SCL-880-3.6/5.4

04-SCL-880-8.7/9.4

04-SCL-880-9.9/10.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.8

04-SF-80-8.2/8.7

04-SF-80-8.3/8.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-012024

04-449404

04-4R7704

04-1123G4

04-1123C4

04-1123U4

04-1123K4

04-287614

04-2R8704

04-249914

04-0E3104

04-2R9204

04-1A3104

04-1A0204

04-3A3604

04-235724

04-264204

04-246804

04-0C9504

04-3S7304

04-0C9604

04-270834

Contract

04-SF-80-8.7/8.9

04-SF-101-9.1/9.4

04-SM-1-21.5/29

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-/0

04-SM-82-2.7/5

04-SM-82-/15.9

04-SM-84-/8.3

04-SM-92-7.2/0

04-SM-92-9.4/11.4

04-SM-92-13.4/13.4

04-SM-101-5.7/6.1

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-101-16.4/25.1

04-SM-101-/6.7

04-SM-280-6.9/6.9

04-SM-280-10.8/26.7

04-SM-280-/18.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-294624

04-0A2104

04-0T14F4

04-0E8404

04-152904

04-443604

04-0T1644

04-271004

04-444704

04-275104

04-449604

04-4C0804

04-0A8804

04-0C8304

04-006064

04-1S3004

04-0A6204

04-0T0424

04-276004

04-281114

04-130214

04-245414

Contract

04-SM-380-5.0/6.3

04-SOL-12-20.6/25.6

04-SOL-37-8.0/10.5

04-SOL-37-7.4/7.4

04-SOL-80-5.6/28.4

04-SOL-80-7.9/39.5

04-SOL-80-12.8/16.2

04-SOL-80-13.0/42

04-SOL-80-14.4/0

04-SOL-80-17.2/0

04-SOL-80-9.8/0

04-SOL-80-26.5/26.8

04-SOL-84-.1/13.7

04-SOL-505-/10.6

04-SOL-680-.3/1

04-SON-1-9.7/10

04-SON-12-34.0/34.3

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-3.8/4.8

04-SON-101-13.7/14.1

04-SON-101-19.5/21.6

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-263904

04-1A7604

04-1S2824

04-1S3224

04-2S3004

04-151284

04-2A0204

Contract

04-SON-101-21.6/22.2

04-SON-101-54.6/55

04-SON-116-3.2/0

04-SON-116-8.3/0

04-SON-116-9.5/0

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

19

19

19

19

20

20

20

Page
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04District

 $5,467,104,529  $3,269,843,793

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $2,180,764,104

 $281,007,409

 $475,958,261

 $1,925,972,165

 $48,811,629

 $554,590,961

 Bid + CCO

 $2,051,073,942

 $177,615,668

 $113,506,710

 $596,017,398

 $32,100,008

 $299,530,067

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



04

District

 $2,223,714

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $2,223,714


	04

